

GOVERNMENT OF TELANGANA
ABSTRACT

Panchayat Raj & Rural Development Department – NABARD – RIDF-XXI Grant – Construction of CD works on R/F Kuchipudi to Ganapavaram – Post facto EOAT up to 29.10.2018 without imposing any penalty and waiving of the penalty earlier imposed - Orders – Issued.

=====

PANCHAYAT RAJ AND RURAL DEVELOPMENT (PROGS) DEPARTMENT

G.O.Rt.No. 428

Dated: 22-07-2019

Read:-

From the CE (PR), NABARD, Hyderabad, Lr.No. AEE/DEE/NABARD/RIDF XXI Grant/2019,
Dt:16.03.2019.

ORDER:

In the circumstances reported by the Chief Engineer, Panchayat Raj, NABARD, Hyderabad in the reference read above, Government after careful examination of the proposal, hereby accord Post facto Extension of Agreement Time up to 29.10.2018 without imposing any penalty, for the "construction of CD work on R/F Kuchipudi to Ganapavaram of Kodad Mandal of PR Division, Suryapet" sanctioned under NABARD-RIDF-XXI Grant with an estimated cost an amount Cost Rs.60.00 lakhs and waiving of the penalty earlier imposed, as the delay is not attributed to the contractor.

2. The Chief Engineer (Panchayat Raj), NABARD, Hyderabad shall take further necessary action in the matter accordingly.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF TELANGANA)

VIKAS RAJ
PRINCIPAL SECRETARY TO GOVERNMENT

To

The Chief Engineer (Panchayat Raj), NABARD, Hyderabad.

Copy to:

The PS to Hon'ble M(PR,RD&RWS).
SF/SC.

//FORWARDED::BY ORDER//

SECTION OFFICER